SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:08PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 154  Const Calendar Day: 368 Date: 11-Sep-2010 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 23-Sep-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the preparations for the grout under
the base plate , work on the struts at 43 meters elevation & prepare to work on the working platform at 48
meters elevation . Crews started at 7:00 AM.

Carlos , Augie , & Joshua had to work on the barge rigging pieces & materials to be erected . Tony ,
& Kevin had to work on the erections .

Jacob , Steve , & Sam had to work on the remaining bolts on the struts at 43 meters elevation .
Crews started at 7:10 AM. At 9:40 AM. Kevin & Tony joined them . They were done at 2:00 PM.

After that , crews had to place the facade top plates, fly the catwalks , ladders , & facade bolts &
set them in place . They were done at 3:10 PM. Crews had to wrap up their tools & equipment . They left
at 3:20 PM.

Nick had to fly the East | beam for the working platform at 48 meters elevation at 8:50 AM. Tony , &
kevin had to set the East | beam in place & install the bolts .

At 9:20 AM. Crews were sorting the | beams when Joshua leg was hit by one of the beams . Crews
had to stop , call the safety officer . Joshua was transferred by boat to pier 7 to be checked at 9:35 AM.
Augie & Steve left the site with Joshua . They returned to the site at 1:00 PM. Crews joined the other
crews on bolting the struts .

Carlos M. Rick , Carlos G. & Jose had to work on house keeping , wet the top of the concrete prepare
for Monday grout operation , make final check on the form , seal & caulk the gaps , prepare to epoxy grout
the remaining dowels . Crews started at 7:10 AM.

Smith Emery welding QC came to the site at 7:30 AM. They had to work on the shear plates gap
measurements between the shear plates & the tower shafts . They were done at 10:00 AM.

04-0120F4 Bid Iltem: 053 T-LO1-SFS.053 Tower Lift 01 Strut Fagcades South Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM SAM TORRECILLAS 0.00 8.00 0.00 8.00
Ironworker JNM KEVIN RATCLIFF 0.00 8.00 0.00 8.00
Ironworker JNM JOSUE GALVAN 0.00 3.00 0.00 3.00
Ironworker APP JACOB MECHE 0.00 8.00 0.00 8.00
Ironworker JNM HAYES BATISTE 0.00 8.00 0.00 8.00
Ironworker FOR CARLOS VALVERDE 0.00 8.00 0.00 8.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 154  Date: 11-Sep-2010 Saturday
Ironworker APP AUGIE SOLIS 0.00 8.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 0.00 8.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 0.00 8.00 0.00 8.00 |:|
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
000 800 000 0.0 []
*E0090562 TOWER CRANE No
000 800 000 0.0 []
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